

IAD Noise Contour Update Project Timeline

Month-Year			Mar-18	Apr-18	May-18	Jun-18	Jul-18	Aug-18	Sep-18	Oct-18	Nov-18	Dec-18	Jan-19	Feb-19	Mar-19	Apr-19
Tasks	Start	Finish														
Informational Briefings/Kick Off Meeting	March 2018	April 2018	Inventory White Paper													
Inventory	March 2018	May 2018	Forecast White Paper													
Forecast	May 2018	October 2018			Draft Noise Contour Update											
Noise Modeling	May 2018	November 2018			Final Report											
Results/Conclusions and Final Report	December 2018	February 2019										Final Noise Contour Update				
Working Group/Community Engagement																
Working Group Meetings	April 2018	March 2019	Public Website													
Public Website	April 2018	June 2019														
Public Workshop #1	June 2018	June 2018														
Public Worksop #2	November 2018	November 2018														
Month-Year			Mar-18	Apr-18	May-18	Jun-18	Jul-18	Aug-18	Sep-18	Oct-18	Nov-18	Dec-18	Jan-19	Feb-19	Mar-19	Apr-19