





# Project Timeline

Tasks	Start	Finish
<b>Informational Briefings/Kick Off Meeting</b>	<b>March 2018</b>	<b>April 2018</b>
<b>Inventory</b>	<b>March 2018</b>	<b>May 2018</b>
<b>Forecast</b>	<b>May 2018</b>	<b>October 2018</b>
<b>Noise Modeling</b>	<b>May 2018</b>	<b>November 2018</b>
<b>Results/Conclusions and Final Report</b>	<b>December 2018</b>	<b>February 2019</b>
<b>Working Group/Community Engagement</b>		
Working Group Meetings 	<b>April 2018</b>	<b>March 2019</b>
Public Website 	<b>April 2018</b>	<b>June 2019</b>
Public Workshop #1 	<b>June 2018</b>	<b>June 2018</b>
Public Worksop #2 	<b>November 2018</b>	<b>November 2018</b>